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ENVIRONMENTAL RESTORATION PROGRAM
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Projects

e Groundwater Sampling @ DSCR. Awaiting Results From Jan-07 Ground
Water Sampling

e Media Is Groundwater

» Operable Unit 12: Soils Impacted From Former Bldg. 112 Pesticide
Operation

 Media Is Soils
 Closeout Report In Progress

» Operable Unit 8: Groundwater Impacted From Former Acid
Neutralization Pits Operation. Agencies Signed Record Of Decision

(ROD)

 Media Is Groundwater
 Remedial Design Phase to Begin Immediately
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Projects

» Operable Units 6 & 7. Feasibility Studies in Progress
 Media Is Groundwater
e Completed Work Plan For Pilot Studies
e Operable Unit-9 IRA Report Submitted

* Operable Units 10 & 11: Soils Impacted From Pesticide Storage.
 Media is Soils
* Public Comment Period Is Completed
o Submitted Draft Record of Decision For Both Sites

* Operable Unit 13: Soil Impacted From Past Fuel Oil Release.
« Completed Ecological Risk Assessment (3rd Quarter FY2005)
e Feasibility Study Submitted (34 Quarter FY2006)
 Media Is Primarily Soils
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